Intermodal Meeting - Keyed to Agenda items

1. Meeting was held in SCLA’s Theater on March 15, 2007. EPA opened the meetings
with self introductions - see attendees list in item 11,

2. Project Phase II Update.

- Design to be done in Summer 07

- Grading will occur from Turner Rd to Colousa Rd.

- USACE permit notice to be issued in May 2007

- 401 and Stormwater Permit applications to RWQCB in July 2007

- EPA & RWQCB suggested RBF incorporate "green" planning beneficial for reuse and
minimizes impact to cleanup. EPA will host a separate discussion on this.

3. Map Overlays. AF and RBF to share digitized files for map overlays of AF’s cleanup
sites and RBF projects. AF needs information for the rail project footprint along with
other projects that impact any areas within base boundaries.

4. Land transfer concerns.

- RBF inquired when transfer will occur for their areas of concern. AF plans to submit
transfer documents for regulatory concurrence in 2008.

- Draft final D-8 Hospital FOST will be submitted within 2 weeks.

- Golf Course Parcel (dieldrin in groundwater) FOST planned for 2007.

5. Construction Start Date. RBF plans to start grading this fall, but will postpone to
January 08 with any permitting delays.

6. Landfill Impacts. RBF plans limited grading to Site LF0O14, excavate Site LF044, and
place additional covering on Site LFO12 for an intersection. AF/EPA informed all that an
ESD is required, and warned of the CERCLA process time for this.

7. OU1 System Schedule. AF's groundwater model will consider RBF’s final design in
its scenario evaluation. AF still evaluating the final model calibrations and anticipate
running various scenarios beginning in June, completing the model in summer 2007. EPA
will facilitate a meeting with all concerned to discuss scenario results to confirm OU1
system optimization requirements.

8. VVWRA Concerns. VVWRA may not be using the south percolation ponds in 3-5
years from the number of reclaimed water users which may be online. VVWRA is
reviewing requests totaling approximately 6.6 MGD.

9. Other Issues.

- Sewer line from SCLA to be replaced with larger pipe to accommodate projected flow
increases.

- Victorville needs to line golf course pond to prevent leakage that impacts the dieldrin
groundwater plume.
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- Demolition of GAFB’s "Core Area" in progress to accommodate numerous S00K sq-ft

buildings.

10. Next Meeting planned for July 12, 9:00-11:00, SCLA Theatre.

11. Attendees:

Name Organization Phone

Jim Houlihan Stirling (949) 462-0909
Anita Tuckerman Stirling (760) 243-1911
Tracy Coombe Stirling

Dana Schneider Stirling

Larry Todd RBF Consulting (949) 855-3658
Jim Sinnema RBF Consulting (949) 330-4173
Jennifer Mizrahi Green, DeBortnowsky, Quintanilla (818) 704-0195
Richard Cole SCLA Foreign Trade Zone Director (760) 243-1916
Peter Soderquist SCLA Airport Director (760) 243-1901
Roger Peterson SCLA Facilities Manager (760) 246-1906
James Chang US EPA (415) 972-3193
Indira Balkissoon Techlaw (415) 281-8730, ext 210
Logan Olds VVWRA (760) 246-8636
David Green AFPRA West Regional (916) 643-6420, ext 227
Michael Kelly AFPRA West Regional (916) 643-6420, ext 106
Calvin Cox Booz, Allen, Hamilton (760) 246-5360
Susan Soloyanis Sologeo LLC (719) 684-0924

Jehiel Call

CA Lahontan Region Water Board

(760) 241-2434
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